Architectural and Engineering Services

Project Status Report
COMPLETED PROJECTS
FY11: As of 2/2/2011
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Assignment/
Revert. Bid Award | Close Out | Allocated

1 | Dept. City Co. ORG Date | Project # Project Name Mgr. Date Date Funds Actual Cost | Difference
2 | DHS Toledo Tama | R670 | 6/30/10 | 3066.01 [New School/Medical/Security Facility CD 3/08 8/10 $ 5,030,668 $ 5,012,821 $ 17,847
3 | DHS Toledo Tama | 36T8 | 6/30/10 [ 3066.02 [New School/Medical/Security Facility CD 3/08 8/10 $ 3,066,239 $ 3,063,450 $ 2,789
4 | DHS Toledo Tama | 22T7 | 6/30/11 | 3213.04 [Dugan Cottage Roof Replacement CD 11/09 8/10 $ 53,739| $ 53,739| $ -

5 | DHS Toledo Tama | 36T8 | 6/30/10 [ 3282.00 [Infirmary Demolition CD 6/10 7/10 $ 41,667 $ 41,242 $ 425
6 | DHS Glenwood Mills HS10 | 6/30/10 | 3275.00 [Sidewalks/Drives Repair CF 11/09 8/10 $ 310,188| $ 283,555| $ 26,633
7 | DHS Glenwood Mills HS10 | 6/30/10 | 3276.00 |Tunnel Repair - Phase 1 CF 11/09 8/10 $ 174,855| $ 171,437( $ 3,418
8 | DHS Glenwood Mills HS10 | 6/30/10 | 3276.01 [Tunnel Repair - Phases 2, 3, 4 (Design) CF NA NA $ 91,150| $ 47,903[ $ 43,247
9 | DHS Woodward Dallas | HS10 [ 6/30/11 | 3279.00 |Parking Lot Pavement - Phase 1 Study CF NA NA $ 15,000 $ 15,000| $ -
10 | DOC Anamosa Jones | 22T7 | 6/30/11 | 2111.01 |Reroof North Half of Metal Furniture Building CR 2/08 7/10 $ 115,067| $ 115,067 $ -
11| DOC Clarinda Page | 22T7 | 6/30/11 | 2120.00 |Replace Dietary/Laundry Roof CR 8/07 7/10 $ 131,878 $ 131,878| $ -
12 | DOC | Rockwell City | Calhoun| 22T7 | 6/30/11 | 2127.00 [Unit D - Replace Roof/Repair Exterior CR 2/08 7/10 $ 342,103| $ 342,103| $ -
13| DHS Glenwood Mills 22T7 | 6/30/11 | 3149.01 |Roof Replacement - Various Buildings CR 8/07 7/10 $ 653,354| $ 483,991| $ 169,363
14| DHS Clarinda Page | 22T7 | 6/30/11 [ 3163.00 [Tuckpointing CR 3/08 7/10 $ 835,246| $ 722,991| $ 112,255
15| DHS Clarinda Page | 22T7 | 6/30/11 | 3166.00 |[Roof Replacement - Various Buildings CR 8/07 7/10 $ 301,700 $ 291,633| $ 10,067
16 | DHS Clarinda Page 22T7 | 6/30/11 | 3172.00 |Roof Replacement - Various Buildings CR 8/07 7/10 $ 84,136| $ 84,136| $ -
17| TH Des Moines Polk 30T6 | 6/30/10 | 5518.00 |Terrace Hill Restoration TS NA NA $ 698,508| $ 696,938| $ 1,570
18| TH Des Moines Polk 30T6 | 6/30/10 | 5520.00 |Terrace Hill Restoration TS NA NA $ 71,320| $ 71,320| $ -
19 TH Des Moines Polk 09U9 | 6/30/12 | 5523.00 |Terrace Hill Grounds Lighting TS 9/09 8/10 $ 136,457| $ 89,348| $ 47,109
20| TH Des Moines Polk 30T6 | 6/30/11 | 5526.00 |Terrace Hill Parking Lot TS NA NA $ 12,570 $ 10,540 $ 2,030
21| DAS Des Moines Polk 22T7 | 6/30/11 | 1261.01 |Tunnel Repair JK 8/08 8/10 $ 123,477 $ 108,105| $ 15,372
22 | DOC | Lus. Heights Allam. | 2277 | 6/30/11 [ 2137.00 [Drill Additional Well CR NA NA $ 28,700| $ 18,550/ $ 10,150
23| DHS | Independence | Buchan.| 2277 | 6/30/11 | 3220.00 [Ward S Renovation (Study) CR NA NA $ 8,500| $ 2,725| $ 5,775
24 | DHS Cherokee Cher. [ 2277 | 6/30/11 | 3178.00 [Roofing Projects MS 1/08 10/10 $ 458,995| $ 458,995| $ -
25| DHS Toledo Tama 22T7 | 6/30/11 | 3150.01 [Restroom Renovation CD 11/08 11/10 $ 509,766 $ 506,154| $ 3,612
26 | DHS Toledo Tama | 22T7 | 6/30/11 [ 3150.03 [Turner Restroom Upgrade CD 1/10 11/10 $ 164,260 $ 155,370 $ 8,890
27 | DOC Ft. Madison Lee 22T7 | 6/30/11 | 2145.01 |Montrose Well System MS 12/09 11/10 $ 18,650 $ 9,900 $ 8,750
28 | bOC Ft. Madison Lee 2277 | 6/30/11 | 2145.02 |Montrose Septic System MS 12/09 11/10 $ 41,900 $ 13,640[ $ 28,260
29| DOC | Ft. Madison Lee 22T7 | 6/30/11 | 2146.02 |Tuckpointing (Industries Bldg.) MS NA 11/10 $ 52,119| $ -|$ 52,119
30| DOC Ft. Madison Lee T099 | 6/30/12 | 2178.00 |Replace Coal Furnace at Farm #1 MS 9/09 11/10 $ 120,000 $ 65,460 $ 54,540
31| DPS Des Moines Polk 22T7 | 6/30/11 | 5419.00 |District 15 - Reroof Facility MS 8/07 11/10 $ 49,349| $ 45,082 $ 4,267
32| DPS Cedar Falls Black. 22T7 | 6/30/11 | 5427.00 |District 9 - Mold Abate. and Drainage MS NA 11/10 $ 10,000 $ - $ 10,000
33| DPS Des Moines Polk [506/PS| Agency | 5430.00 [District 15 - Evidence Storage MS NA 11/10 $ 200,0000 $ -| $ 200,000
34 | ILEA Johnston Polk 22T7 | 6/30/11 | 5316.00 |Sidewalk Repair RH NA NA $ 10,000 $ -| $ 10,000
35| DOC Oakdale Johnson| 22T7 | 6/30/11 | 2091.04 |Life Safety Systems Upgrade DL 8/07 1/11 $ 1343474 $ 1,343,121| $ 353
36 | DHS Woodward Dallas | 2277 | 6/30/11 | 3152.01 |Old Powerhouse Demolition DL 12/08 1/11 $ 160,840| $ 160,840 $ -
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37 | DAS Des Moines Polk 1778 | 6/30/11 | 1133.06 |Phase 13 Capitol Window Repair JN 3/08 12/10 $ 660,000 $ 658,344| $ 1,656
38| DHS Toledo Tama | 053T | 6/30/11 | 3144.03 [Asbestos Abate. & Tunnel Improvements CF 3/08 1/11 $ 493,769| $ 484,076/ $ 9,693
39 Total: $16,619,644| $ 15,759,454 $ 860,190
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